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Preface

This document is a formal contract deliverable with an approval code 3. This document is
delivered to NASA for information only, but is subject to approval as meeting contractual
requirements. Once this document is approved, Contractor approved changes are handled in
accordance with Class | and Class Il change control requirements described in the EOS
Configuration Management Plan, and changes to this document shall be made by document
change notice (DCN) or by complete revision.

Any questions should be addressed to:

Data Management Office

The ECS Project Office

Hughes Information Technology Systems
1616 McCormick Drive

Upper Marlboro, Maryland 20774-5372
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Abstract

This report is a documented account of configuration audits conducted on the Flight Operations
Segment Release B during the period from June 13, 1997 until October 1, 1997.

The report includes:
* Planning process
= Conduct of configuration audits,

= Results of the Physical Configuration Audits (PCAs) and the Functional Configuration
Audit (FCA);

= | essonslearned from these audits.

Keywords: Acceptance Test, Certification, Configuration audits, DD Form 250, FCA, Flight
Operations Segment, FOS, Functional Configuration Audit, Material Inspection and Receiving
Report, MIRR, PBL, PCA, Physical Configuration Audit, Product Baseline, and Status
Accounting
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1. Introduction

1.1 Identification

This Audit Report Document, Contract Data Requirements List (CDRL) Item 081, whose
requirements are specified in Data Item Description (DID) 506/PAS3, is a required deliverable
under the Earth Observing System (EOS) Data and Information System (EOSDIS) Core System
(ECS) Contract (NAS 5-60000).

1.2 Scope

This document describes the Audit Report results from the accomplishment of the Physical
Configuration Audit (PCA) of the Flight Operations Segment (FOS), Release B. Included alsoin
this document is information on the preliminary Functional Configuration Audit (FCA) of the
released FOS configuration. Collectively these audits will be referred to as the FOS audits.

The audit period was from June 13, 1997 until October 1, 1997 on which date the Material
Inspection and Receiving Report (DD Form 250) was submitted to the government for this ECS
Release.

1.3 Objectives
Objectives of the FOS audits were as follows:

= Examine “as built” ECS configuration to assure it conformed to Release B design
documentation (PCA).

= Evaluate functional characteristics of the ECS system to assure it met design
requirements specified in contract (FCA).

= Certify that hardware and software configuration audited is configured in accordance
with Product (Release B) Baseline.

= Prepare DD 250 for government signature accepting Product (Release B) Baseline at
Release Readiness Review.

1.4 Purpose

This document provides the account of configuration audits conducted on the FOS Release B
configuration during the reporting period.

1.5 Status and Schedule

Thisisafinal report and is submitted in accordance with the requirement that it be released NLT
30 days after Release Readiness Review, which was held on September 2, 1997.
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1.6 Organization
Thisreport is organized as follows:

Section 1 identifies the source requirement for this report, defines the scope, establishes the
purpose, and provides the schedule for delivery.

Section 2 lists parent, applicable, and reference documents for this report.

Section 3 sets forth plans for the audits and the schedul e as contained in the Audit Plan.
Section 4 describes how the audits were conducted, to include revised schedules followed.
Section 5 provides results of the audits.

Section 6 summarizes lessons learned from the audits.
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2. Related Documentation

2.1 Parent Document
GSFC 423-41-01, Goddard Space Flight Center, ECS Core System Statement of Work

2.2 Applicable Documents

None.

221

a

PCA

FOS Commercial Off-the-Shelf (COTS) Hardware for Release B Product Baseline,
360-TP-001-002. This technical paper describes the COTS hardware inventory for FOS,
Release B. The document was modified and corrected as aresult of the audit process and
the documentation number listed represents the final (delivered) version. Appendices to
this document, also modified and corrected during the audits, are as follows:

(1) FOS, EOC Release B Floor Plan. (Doc No. 360-TD-001-002)

(2) FOS Release B Hardware/Network Diagram. (Doc No. 360-TD-003-002)

(3) FOS Release B Cable Management Plan. (Doc No. 360-TD-004-002)

(4) FOS, Release B Hardware Diagram. (Doc No. 360-TD-002-002)

(5) Vendor Cost and Tracking System (VCATYS) Listings. (Doc No. 360-TD-006-002)
(6) FOS, Release B Documentation List. (Doc No. 360-TD-005-002)

FOS Release B Version Description Document, as follows:

(1) Preliminary (VDDy) containing COTS Software and Shareware inventory.

(2) Draft VDD containing Patch 11 software for Acceptance Testing.

The RRR version of the VDD, 814-RD-010-001, will be delivered at RRR+30 days.

2.2.2 FCA
a. FOS Release B Integration & Test Procedures

b.
C.
d.

FOS Release B Acceptance Test Results (notebook format)

FOS Release B NCR Status (notebook format)

FOS Release B Level 4 Requirements Lists (notebook format)

FOS Release B Requirements Mappings to Test Cases (notebook format)
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2.3 Reference Documents
a. Design specification(s) (e.g., DID 305, Segment/Design Specifications)*

b. Manuas (to include documentation provided by COTS hardware and software vendors as
well as ECS-supplied documentation (e.g. DID 609, Operations Manual and DID 611,
Mission Operations Procedures)*

c. Nonconformance reports

d. Requirement specifications for the release and/or Requirement traceability matrices (e.g.,
RTM database extracts)

e. Results of release verification testing (e.g., tailored listings from test database)

2.4 Information Documents
MIL STD 973, Configuration Management, dated 17 April 1992

Assigned as reference documentation because final documentation is not required until RRR+30 days.
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3. Planning Process

3.1 Planning Concept

Planning for this audit began almost immediately after the FOS, Release A audit was concluded
so as to capitalize on lessons learned from the first audits conducted on an ECS release.
Commencing in January 1997 Project CMO personnel reviewed procedures followed in the
November audit, determined where improvements could be made, applied these practices during
audits of Pre-Release B hardware to DAACS, developed Project Instruction for Configuration
Audits, and held informal discussions with FOS management regarding the Release B audit.

In June, FOS proposed a schedule for the audits. After coordination between FOS, CMO, QA,
and M&O the course of audits were established in principle. While early meetings focused on
the PCA, the FCA was also covered. It was agreed to “split” the PCA into two parts (COTS
hardware and COTS software/shareware) and to follow the practice (adopted for audits of the
Pre-Release B Testbed hardware) to conduct of preliminary PCASs.

3.1.1 Audit Plan

Planning for the FOS audits moved forward and by mid-June a detailed plan for the audits was
available. Concurrently ECS office manager nominated members of the audit team in
accordance with Project Instructions CM-1-009, Configuration Audits, which required that this
team:

= Develop audit plan for submission to the release manager.

= Review the Technical Data Package (TDP) for completeness.
= Conduct PCAs and the FCA.

= Certify completeness of all audits

*  Present summary of PCA and FCA at CSR and RRR

» Prepare audit report

3.1.1.1 Planning

Based upon agreements reached by the audit team and the release manager a detailed plan was
developed. The audit team met, completed the plan, and presented the final plan to the release
manager for submission to the FOS CCB.

3-1 506-CD-003-001



3.1.1.2 Development of TDP

Documents set forth in this plan were to be completed on an agreed upon schedule by
responsible organizations. Prior to the audits all applicable documentation was to be reviewed
by the audit team for consistency and completeness before release to the government for review.

The plan anticipated that hardware data would be obtained from the VCATS database and
software information from UNIX command scripts querying each system in the FOS
configuration.

For the previous release of FOS (as well as the PCA of the Pre-Release B Testbed hardware) a
technical paper describing hardware components of the Product Baseline had been developed.
But, profiting from experience the audit team expanded the Technical Paper to include the
following documentation:

Floorplan of EOC. This schematic reflected the as installed positions of all installed
COTS hardware for FOS, Release B at the EOC. The Floorplan was the responsibility of
M&O-ILS office. It became Appendix A of Technical Paper.

Hardware Diagram (Design). This schematic reflected the as designed COTS hardware
for FOS, Release B at the EOC. It was the responsibility of FOS and became Appendix
B of Technical Paper.

Hardware Network Diagram. This diagram reflected the as installed COTS network
hardware for FOS, Release B hardware at the EOC. The responsibility of the Systems
Management Office, this diagram became Appendix C of Technica Paper.

Cable Management Plan. This spreadsheet reflected the as installed cabling for all
installed COTS hardware for FOS, Release B at the EOC. It was the responsibility of
M& O-IL S office and became Appendix D of Technical Paper.

Vendors Cost and Tracking System (VCATYS) Listings. These listsreflect the asinstalled
COTS hardware for FOS, Release B at the EOC. This documentation was drawn from
the database maintained by the M& O-IL S office. VCATS listings were incorporated into
the Technical Paper as Appendix E.

Documentation List. This list contained documents that will be delivered to the
government at Release Readiness Review + 30 days. It was the responsibility of the
release manager and was integrated into the Technical Paper as Appendix F.

In addition the Configuration Management Office developed a Version Description Document
(VDD) of the tested software, which was developed in increments, as follows:

VDD (Working Papers). This document contained an extract of the VDD which allowed
the hardware - software mapping of the asinstalled COTS software to be assessed.

Preliminary VDD. This document described the software components of the Product
Baseline at the end of Acceptance Testing and allowed assessment of the custom code
delivered to the EOC.
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Non-conformance Reports: entered and maintained by NCR administrator were also part of the
Product Baseline until closure.

Prior to each phase, the audit team reviewed this data to assure conformity to the FOS product
baseline. If differences are found, corrections will be made to the VCATS database or to the
diagrams/ plans to bring them into conformance with the information baselined by the CCB.

The documentation listed above, which described the Product Baseline was revised after the
audits and transmitted to the government as part of the DD 250 delivery.

3.1.1.3 PCA, Part 1 (COTS)

This audit will confirm that the as delivered COTS hardware at the EOC was properly reflected
in product baseline documentation. The audit team utilized the product baseline documentation
for the PCA.

The preliminary audit was held prior to CSR to assure that COTS HW/SW installations were in
accordance with the components of the Technical. Action items were established by the audit
team to bring all COTS into conformance with the product baseline.

The final PCA, Part 1 audit was held thereafter, once the audit team was assured that all action
items were closed. Any discrepancies noted during final review were recorded as Non-
Conformance Reports (NCR) and entered into the ECS Distributed Defect Tracking System
(DDTS). The audit team scheduled an NCR Board meeting before the completion of the PCA,
Part 1 at which Project CM, FOS and QA verified closure of open NCRs. Upon completion the
audit team completed audit certification as required by the Project Instructions.

3.1.1.4 PCA, Part 2 (Custom Software)

The second part of this audit followed the incremental approach established above. Because of
the progress of Acceptance Testing, this part of the audit had to be deferred until testing was
completed to assure that custom software installed at the EOC is the final version of the
delivered software and would reflect what is described in the final VDD for the tested
configuration. Discrepancies noted during this review were recorded as Non-Conformance
Reports and entered into Distributed Defect Tracking Software (DDTS). Upon completion of
PCA, Part 2, the audit team again completed audit certification as required by the Project
Instructions.

3.1.1.5 FCA

This audit intended to confirm that all functional, performance, and interface design
requirements had been tested and any non-conformance was assigned to an appropriate NCR for
closure. FCA utilized Acceptance Test procedures and test results. This audit was conducted
after completion of Acceptance Testing
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Because of the complexity of the Acceptance Testing FCA was conducted the day before RRR.
FOS personnel worked throughout the weekend to prepare for this audit, consolidating and cross-
referencing test results and reports. However, by the end of the day on September 1, 1997, it was
apparent that the audit has reviewed "raw" test analysis and that additional material was required.
As aresult this audit was considered a preliminary effort and a determination made that the final
FCA would be re-scheduled at a later date once all required post-test analysis had been
completed. Detailed results of the final FCA are not included in this report.

3.1.1.6 Reconciliation

Upon completion of all audits the audit team compiled results and prepared a briefing for
presentation at the RRR. This presentation summarized the audits, to include results of the
certification process, defined the product baseline established by the audits, and made
recommendations regarding submission of the DD250 to the government.

3-4 506-CD-003-001



3.2 Schematic
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4. Conduct of Audits of FOS Release B

4.1 Preparation

4.1.1 Planning
June 4, 1997: Initial coordination meeting.

June 13, 1997: "Kick-off" meeting with M&O, QA, CM, and FOS representatives. At this
meeting the principal matter discussed was the schedule. As aresult the scheduled was sent to
all members of the audit team for comment.

June 25, 1997: Initial meeting with government representatives. Draft audit plan prepared by
audit team was discussed.

4.1.2 Development of TDP Documentation

July 11, 1997: Audit team met for first time. At this meeting the responsibilities of the team were
discussed and the schedule for TDP delivery was discussed.

July 15, 1997: CM received all documentation required for the preliminary PCA. It was
distributed to the audit team.
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4.1.3 Schematic
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4.2 Conduct of Audits
4.2.1 PCA, Part 1

42.1.1 COTS Hardware

July 17, 1997: Preliminary PCA began at 9 am. and continued for two days.

July 18, 1997: All findings were submitted to M& O and to FOS for correction of discrepancies
found. Government personnel monitored this process with interest.

July 22, 1997: Some of the updates were received and integration into the TDP began. Audit
team discussed requirement for baselining and maintenance of the parts of the Technical Paper
by responsible organizations. As a result the Document Management Office (DMO) was
requested to provide a numbering scheme for the separately maintained components of the
document. All parties agreed to this schemaon August 12, 1997.

July 29, 1997: Audit team met to set out procedures for final audit.

July 30, 1997: Final PCA (Hardware) was performed at the EOC over a two-day period. See
Appendix 1 for complete listing of NCRs written during this audit.

4.2.1.2 COTS Software and Shareware

July 21, 1997: Preliminary PCA of COTS software and shareware was conducted on this date.
August 11, 1997: Initial draft of VDD completed; reviewed by members of audit team.

August 21, 1997: Patch 11 released by FOS. Draft VDD, containing hardware - software
mapping, was compl eted.

August 27, 1997: Final PCA for COTS software and shareware was conducted over a two day
period. See Appendix 2 for complete listing of NCRs written during this audit.

4.2.2 PCA, Part 2

4.2.2.1 Custom Software

August 21, 1997: Patch 11 released by FOS. Draft VDD, containing custom code listings,
was completed.

August 22, 1997: Preliminary PCA for custom software was conducted. At thistime it was
determined that changes were still being made to the code and the preliminary audit was deferred
for one week.

August 29, 1997. Preliminary PCA for custom software was concluded.

September 1, 1997: Final PCA for custom software was conducted . See Appendix 3 for
complete listing of NCRs written during this audit.

4.2.3 FCA

September 1, 1997: FCA was initiated. See Appendix 3 for complete listing of NCRs written
during this audit. Because of the complexity of the Acceptance Testing it was not possible to
complete the FCA on that day and the audit was viewed as a preliminary effort until the final
PCA could be schedul ed.
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4.2.4 Schematic
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5. Audit Results

5.1 PCA, COTS Hardware
This audit found minor errors in documentation and records and recorded 20 NCRs:

= Hardware diagram. Inconsistencies with installation.

Floor plan. Incorrect room numbers.
= Cable Management Plan. Discrepanciesin cable arrangements.
= Hardware Network Diagram. Incorrect address and cable locations.
= VCATSIistings. Missing or inaccurate data.
= Documentation list. Incorrect accounting.
All discrepancies have been corrected and the NCRs closed. See Appendix 1 for complete
listing.
5.2 PCA COTS Software
This audit found errorsin software configuration and recorded 19 NCRs:
» Softwareto beinstalled (or removed).
= Missing version identification and patches.

These discrepancies are being corrected. See Appendix 2 for complete listing.

5.3 PCA Custom Code

This audit found minor errorsin setup and configuration and recorded 10 NCRs:
= Correction of installation and documentation required.
= Unique CM directories and EOC files found.
» Missing/ additional files for EOC detected.

These discrepancies are being corrected. See Appendix 3 for complete listing.
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5.4 PCA Certification

5.4.1 PCA, COTS Hardware

Audit team members, to include government members, certified that COTS hardware installed at
the GSFC EOC will conform to the FOS Product Baseline (specified in ECS Document number
360-TD-001-001) upon resolution of NCRs 1 through 20. These NCRs have been closed and the
COTS hardware configuration is considered to be in conformance to the Product Baseline.

5.4.2 PCA, COTS Software and Shareware

Audit team members, to include government members, certified that the “as installed”
configuration of COTS and shareware installed at the GSFC EOC will conform to FOS, Release
B Product Baseline upon resolution of the NCRs 1 through 19.

5.4.3 PCA, Custom Software

Audit team members, to include government members, certified that "the “as built” custom
software installed on the FOS equipment at the EOC will conform to FOS, Release B Product
Baseline upon resolution of the NCRs 1 through 10.

5.4.4 FCA

The preliminary Functional Configuration Audit of FOS Release B for the ECS Project was held
on September 1, 1997 at the ECS Landover facility. Final FCA will be scheduled. No turnover
of the custom code has been accomplished.

5.5 Material Inspection and Receiving Report

The Material Inspection and Receiving Report (DD Form 250) was prepared by the audit team
and provided to ECS Contracts Office on September 2, 1997.
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6. Lessons Learned

6.1 Requirement

The requirement to conduct an audit must be accompanied with clear direction as to what the
audit is to "produce”. This should be stated in terms of output (e.g., specific product(s)
delivered) and turnover to a receiving organization.

Slippage in the development schedule pushed audits back too far in the limited time available
between CSR and RRR.
6.2 Conduct of the Audits

Team members must be appointed to an audit team by their office managers for the length of the
audit. Too often, key members were removed from an audit without replacement.

Some team members considered themselves as only part-time on the audits, whereas their
participation was required whenever the team met or an audit was schedul ed.

6.3 Results

6.3.1 Preliminary Audits

Preliminary audits were helpful in correcting some discrepancies, but the configuration was
dynamic and additional (or recurring) discrepancies were found upon return. Examples:

» Hardware that wasin one place during the preliminary, was elsewhere for the final.

= New COTS packages were installed on machines while audits (both preliminary and
final) were being conducted.

Time and resources permitting preliminary audits are good business practice.

6.3.2 Final Audits and Certification Process

Certification process made team members realize their responsibilities.
An audit should never be conducted on the eve of an RRR.

Output files need to be defined and softcopy made available.

Softcopy of CM and EOC files have to be provided in advance before discrepancies can be
executed to generate a comparison report.
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Appendix A. PCA, Part 1 (COTS Hardware)

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08804
"PCA: Table 4-1. FOS COTS Software inventory list"
3

DEC Servers [Real Time (3), Data (3)] BOBCAT (fasvd04) & PANTHER (fasvd01):
Digital Unix (formerly DEC OSF/1) document version: change from 3.2 to 3.2d-2 Doc.

Patch: change from OSF 365-29 to OSF 365-029
Add patches to list: OSF 365-350248
SSRT038301
SSRT035901
SSRT037901

-X/motif
Document version: change from x11R6 to X11
Note: Remove Doc. footnote 1 & delete-(base on 1.2.3)
Remove Doc. Footnote2
-C Compiler
Document version should be 4
Doc.Path structure: should be /usr/ccs/lib/cmplrs/cc
Doc. vendor: should be DEC

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08805
"PCA: Table 4-1. FOS COTS Software Inventory List"
3

Dec Servers LEOPARD (fOsvd06) & TIGER (fOsvd03)
- wrong document versions

- incorrect patch info for COTS

- software missing from inventory

- correct path Structure

-correct vendor

-remove DEC FUSE from list

-Digital UNIX
Document Version: change from 3.2 to 3.2d-2
DOC. Patch: Change from OSF 365-29 to OSF 365-029
Add patches to list:  OSF 365-350248
SSRT 038301
SSRT 035901
SSRT 037901

X/Motif. Document version: change from x11R6 to X11
-C Compiler

Document version should be 4

Doc.Path Structure: should be /usr/ccs/lib/cmplrs/cc
Doc. Vendor: should be DEC

-DEC FUSE should be removed from list
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Bug ID
Title
Severity
Problem
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08806

"PCA: Table 4-1. FOS COTS Software Inventory list"
3

PUMA (fOsvd05) & JAGUAR (FOsvd02)

DEC Servers [Real Time (3), DATA (3)] LEOPARD (fOsvd06) & TIGER (fOsvd03)
Digital UNIX:
Document version: change from 3.2 to 3.2d-2
Doc. Patch: change from OSF 365-29 to OSF 365-029
Add Patches to list: OSF 365-350248
SSRT 038301
SSRT 035901
SSRT 037901
-XIMOTIF:
Document version: change from x11R6 to x11
-C Compiler
Doc. ver. should be 4
Doc. path structure: should be /usr/ccs/lib/cmplrs/cc
Doc. Vendor: should be "DEC"

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08807
"PCA: Table 4-1. FOS COTS software inventory list"
3

HIPPO (FOusg04):

-sepmon & insight needs to be removed from list.

-ProDev C++ should be Developer Magic Workshop; change version 6.2 to 2.6.4
-4DMM should be Desktop Window Manager; version should be 6.2

- path structure: should be /usr/bin/x11

-desktop_base should be Indigo Magic Desktop Base

- version: should be 6.2

- path structure: should be /usr/lib/desktop

-Web access library is the correct name with version 1.0

-Object System; version should be 6.2

-Motif should be IRIXIM (MOTIF); version: should be 6.2

-SGI Tcl base should be SGI Tcl; version: should be 1.1 instead of 7.4
-PC_NFS Server Component Software is correct instead of PCF_NFS Server
Component Software
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08808
"PCA: FOS Rel B VDD/Table 4-1"
3

Brown Console Manager

1) Add C compiler version 4 /usr/ccs/bin

2) OSF/Motif change version to x11, change path to /usr/bin/x11
3) POLYCENTER Console change version to 1.6-100

4) Change operating system to 3.2 C

Black Console Manager:
1) Add DMQ-RTO

DCE-RT_SVC

ACAS-RT

C Compiler ver. 4 path_ /usr/ccs/bin

(part of OS)

2) Delete bookbrowser from table
3) Add to shareware table under /usr/bin emacs, pixie
4) Change operating system to 3.2C
5) OSF/Motif change version to x11, change path to /usr/bin/x11
6) Polycenter console change version to 1.5.10

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08819
"PCA: FOS Rel B VDD/Table 4-1a"
3

Corrections to Table 4-1a. Solaris Patch List:

To Sun Ultral: Add TUNA, PYTHON, COBRA, AND COPPER
Sun Ultra2: remove PYTHON

SPARC station - 20: add KODIAK
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08820
"PCA: FOS Rel B VDD, Table 4-1"
3

HP Management Console corrections to table:
1) HP_UX Add the following patches
PHCO-10384
PHNE-10364
PHNE-10902
2) X/Moatif - add version x11
*Polar 3) Tivoli Server - add Patch Service_Pack 01
4) HPOV - add path /usr/ov
5) Add path C/ANSI /opt/ansic/bin/cc
6) Change path of C Compiler to: /usr/ccs/bin
* grizzly Tivoli Server remove (not installed)
change path to /data/local/Tivoli, add
patch Service_Pack 01
8) Polar and grizzly change version 3.0.1 to 3.0

Bug ID

Title

Severity
Problem
Analysis
Resolution
Verification
Action Taken

ECSed08821
"PCA: FOS Rel B VDD, Table 4-1"
3

Remedy has not been installed on POLAR, the MSS server.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08822
"PCA: FOS Rel B VDD, Table 4-1"
3

Changes required to HP-ZEBRA, workstation:
1) Add to C compiler
version 4, path /usr/ccs/bin
2) Add to C++ compiler
version C.05.25, path /opt/softbench
3) Tivoli Client not installed yet
add not installed under product
change version 3.0.1 to 3.0
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Bug ID

Title

Severity
Problem
Analysis
Resolution
Verification
Action Taken

ECSed08823

"PCA: FOS Rel B VDD, Table 4-1"

3

FOS Rel B VDD, Table 4-1. DEC File Servers, Patches not applied

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08824
"PCA: FOS Rel B VDD, v2.00.00/Table 4-1"
3

FOS Rel B VDD, v2.00.00/Table 4-1. Tivoli Clients needs to be installed on 14 Sun Ultra
1 (RATTLES, FLYS, BEETLES, TROUTS, BARRACUDOS, STINGRAYS, H.OUNDERS,
SALMONS, MARLINS, PIKES, PERCHS, BOAS, COBRAS, KOALA (currently known as
TORONTO). Tivoli client needs to be installed on 1 Sun Sparc 20 (KODIAKS)

Bug ID

Title

Severity
Problem
Analysis
Resolution
Verification
Action Taken

ECSed08913

"PCA: FOS Rel B VDD/Table 4-1"

3

FOS Rel B VDD/Table 4-1. Need a new table for TORONTO (formerly known as KOALA).

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08914
"PCA: FOS Rel B VDD/Table 4-1"
3

FOS Rel B VDD/Table 4-1. DEC File Server (COUGAR), patch unknown. The file which
documents which patches were installed has been removed, therefore not able to
identify patches.
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08915
"PCA: FOS Rel B VDD/Table 4-1"
3

FOS REI B VDD/Table 4-1. Corrections to Sun Ultra Table 4-1:
-Solaris Answer Book, version changed rom 2.5 to 3.5.1

-Tivoli Client path was /usr/Tivoli to /data/Tivoli

-GIRAFFE - remove Sun Wabe 2.2 from table

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08916
"PCA: FOS Rel B VDD, v. 2.00.00/Table 4-1"
3

FOS Rel B VDD, v.2.00.00/Table 4-1. XRP Il License problem on GIRAFFE. XRP Il has

been installed, but is not functional due to a license problem.
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08917
"PCA: FOS Rel B VDD/Table 4-1"
3

FOS Rel B VDD/Table 4-1. Changes should be made to Table 4-1 for the DEC File
Servers (1 of 3):
1) Chetah and LION operating sys change to 3.2D-2
) COUGAR operation sys. change to 3.2 C
3) CHEETAH and LION remove patches listed because they have not been installed yet
4) CHEETAH, remove (OPS LAN from IDL) change path to /fostools/solaris/rsi/idl_4
5) IMSLC change path to /fostools/dec/imsl/dec 3.2
[fostools/solaris/imsl/Sun 5.5
fostools/hp/imsl/hpux 10.10
fostools/sqi/imsl/irix 6.2
6) Remove from netscape the words (for the SUN)
Add to Netscape: Netscape 3.01 /usr/local/dec
Netscape 3.01 /usr/local/hp
Netscape 3.01 /usr/local/sgi
7) List Sybase only once, the same software for all platforms)
8) Lion for POLYCENTER Advanced File system change path to /usr/opt/dxadvfs
9) *IMSLC change paths to /fostools/dec/imsl/dec 3.2
[fostools/solaris/imsl/sun 5.5
[fostools/hp/imsl/hpux 10.10
[fostools/sgi/imsl/irix 6.2
10) Microsoft Windows remove "s" from wabiusers
Microsoft Office remove "s" from wabiusers
11) lion *Netscape (for the SUN) remove (for the SUN)
Add *Netscape 3.01 /ust/local/dec
*Netscape 3.01 /ust/local/hp
*Netscape 3.01 /ust/local sgi
12) Cougar remove "(support LAN)" from IDL and change path to /fostools/solaris/rsi/idl
-4
13) Add for IMSL C (COUGAR), the following paths in tbl
[fostools/dec/IMSL/dec 3.2
[fostools/solaris/IMSL/sun 5.5
[fostools/hp/IMSL/hpux 10.10
[fostools/sgi/IMSL/irix 6.2
Note: Remove from directory on cougar (clean up)
[fostools/IMSL/dec 3.2
[fostools/IMSL/sun 5.5
[fostools/IMSL/ hpux 10.10
[fostools/IMSL/irix 6.2
14) COUGAR remove from table Sybase Server/Client (HP) (SUN)
remove from Sybase Server/Client "(DEC), replace with "(all platforms)"
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08918
"PCA: FOS Rel B VDD, Table 4-1"
3

FOS Rel B VDD, table 4-1. DEC Storage works is not part of the software baseline.
DEC storage works is referring to the name of the RAID (hardware) and should be
removed from TRR and CSR presentations where the baseline includes it as software.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08919
"PCA: FOS Rel B VDD/Table 4-2"
3

FOS Rel B VDD/Table 4-2. Corrections to Table 4-2. FOS Shareware:

-Add a line to DEC File Servers: will read DEC File Servers (Locally mounted from SUN)
-Move acrobat reader, emacs, XV, crack under perl on table

-Remove Webserver and replace with Browser on linc with Mosaic

-ntpg should be ntp9

-TCP Wrappers add version 1.10

-Acrobat reader, change path to /usr/local/solaris/Accrobat 3

-emacs, change path to /usr/local/solaris/FsFrmac

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08920
"PCA: FOS Rel B VDD/Table 4-2"
3

FOS Rel B VDD/ Table 4-2. TCPWrappers not installed on the DEC servers and File
servers, HP, and the SGI. TCPWrappers is currently installed on the SUN Ultral, Sun
ULTRA 2, and Sparc 20 only. It needs to be installed on the DEC Servers and Data
Storage Units, HP, and the SGI.
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Appendix B. PCA, Part 1 (COTS/Shareware Software)

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

CSed08144
PCA: Floor plan-all rooms
3

Floor plan - all rooms: C210, C210A, C210D, C210E, C210H & N219. Remove cable
numbers from floor plans.

Removed electrical circuits and cable numbers from the floor plans.
Removed electrical circuits and cable numbers from the floor plans.
Joe Spyrison & Felicia Harris reviewed and verified documentation.
Closed by NCR review Board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08145

PCA: Hardware Diagram Design B-2

3

Hardware Diagram Design B-2 Discrepancies and notes:

change 1581 (black fascdl) 2GB to 3GB (based on attached query record)
change parent 2416 EIN of 4mm tape drive from 2430 to 2418

add to parent 1578 box for terminal server EIN=1582

add to parent 1581 box for terminal server EIN = 1579

In 2nd box (Real time server) for parent 1917 add description for leopard(s) fOsvd06

Notes: all parent/child boxes should have some type of attachment to show the
relationship

Notes: for parent 1603 the EINs for the ethernet switches are out of order. The order
should be 4397, 4402, 4394, 4395 to show the same order as the cabinet Notes: for
parents 4288 & 1603 the Time Gateway Sync Gen. Boxes should be moved below the
Tymserver 2000 boxes to indicate the same order as in the cabinet.

Colleen Duffy updated the document per the PCA redlines.
Colleen Duffy updated the document per the PCA redlines.

Joe Spyrison & Felicia Harris reviewed and verified documentation.
Closed by NCR Review Board.

Bug ID
Title
Severity
Problem

Sugg Action

Analysis
Resolution
Verification
Action Taken

ECSed08158
PCA: Hardware Network Diagram/C-2
3

Hardware network Diagram/C-2

Update the network diagram to reflect the results of PCA

There is no ethernet connection on either Polar(s) famsh01 or Grizzly(s) facshO1
Magilla faprhO1 is incorrectly spelled as magila faprhO1

Remove the E5 & E6 from the bottom of the 2 respective boxes.
Correct the spelling to magilla.

Randy Haynes updated the document per the PCA redlines.
Randy Haynes updated the document per the PCA redlines.

Joe Spyrison & Felicia Harris reviewed and verified documentation.
Closed by NCR Review Board.
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08159
PCA: Cable Mgt Plan (CMP) OPS Lan
3

Cable Mgt Plan (CMP) Ops Lan discrepancies APPENDIX D- (D-1 thru D-8)

GEOO006- should be FOUSS26
GEOO054- to area should be C210H
GEO161 - should be FOUSS38
GEO163 - should be FOUSS37
GEO202 - should be FAUSS27
GEO218 - to area C210H

GEO220 - to area C210H

GEO221 - to area C210H

Cable Mgt. Plan (CMP) Support Lan discrepancies (D-8 thru D-12)
GESO005 - should be FOUSS26
GESO031 - delete FAMSHO1
GESO032 - delete FACSHO1
GESO051 - delete EO7P05
GESO055 - to area C210H
GES162 - should be FOUSS38
GES164 - should be FOUSS37
GES201 - should be FAUSS27
GES219 - to area C210H
GES222 - to area C210H

Correct all discrepancies on the Cable Management Plan.
Corrected all discrepancies on the Cable Management Plan.

Joe Spyrison & Felicia Harris reviewed and verified Documentation.
Closed by NCR Review Board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08160

"PCA: VCATS: EIN 1464/E-8 thru E-11"

3

VCATS: EIN 1464/E-8 thru E-11 Monitor & Keyboard Discrepancies
Missing monitor (EIN 1466); Serial number JP01171148

Keyboard serial number should be MX62200070

Added Monitor (ECN 1466) and changed keyboard serial number.
Added Monitor (ECN 1466) and changed keyboard serial number.
Joe Spyrison & Felicia Harris reviewed and verified documentation.
Closed by NCR Review Board.
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Bug ID
Title
Severity
Problem

Analysis
Resolution

Verification
Action Taken

ECSed08161

“PCA: Documentation List (Appendix F (F1 thru F-7)”

3

FOS COTS Hardware for Release B/Appendix F (F1 thru F-8)

The document list requires additions, deletions for items found on the shelf that should
not be there, and typos

See Attachment: Documentation list discrepancies.

Note: Quantity of documents should be added to the list. A complete document count
should be done by the RRR timeframe.

Colleen Duffy updated the document per the PCA redlines and documentation list
discrepancies.

Colleen Duffy updated the document per the PCA redlines and documentation list
discrepancies.

Joe Spyrison & Felicia Harris reviewed and verified documentation.
Closed by NCR Review Board.

Bug ID

Severity
Problem

Analysis
Resolution

Verification

Action Taken

ECSed08163

“PCA: VCATS: EIN 1581/E-14 thru E-15"
3

VCATS: EIN 1581/E-14 thru E-15
Terminal server & Keyboard Discrepancies

2nd terminal server - missing EIN # Label
Keyboard serial number - change from 22061381 to 22061387.

Added an Terminal Server, had ECN sticker (ECN 2546) attached to Server and
changed keyboard serial number.

Added 2nd Terminal Server, had ECN sticker (ECN 2546) attached to Server and
changed keyboard serial number.

Added an Terminal Server, had ECN sticker (ECN 2546) attached to Server and
changed keyboard serial number. Charles Coleman of EOSDIS QA and Felicia Harris
of ECS CM reviewed and verified the documentation.

NCR closed by review board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification

Action Taken

ECSed08164

“PCA: VCATS: EIN 1586/E18-E20"

3

VCATS: EIN 1586/E18-E20

2 FDDI Adapters & 1 tape drive missing.

Listing is missing 2 FDDI Adapter-dual attached FDDI cards

Listing is also missing 1 tape drive DAT (4 mm).

NOT missing two FDDI Adapters added additional 4mm tape drive.
NOT missing two FDDI Adapters added additional 4mm tape drive.

Charles Coleman of EOSDIS QA and Felicia Harris of ECS CM reviewed and verified
the documentation.

NCR closed by review board.
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Bug ID
Title
Severity
Problem

Analysis
Resolution

Verification
Action Taken

ECSed08165

“PCA: VCATS: EIN 1584 / E-16 thru E-17”

3

VCATS: EIN 1584/E-16 thru E-17 Missing Data Discrepancies
Missing additional - FDDI-Adapter-dual attached FDDI

NOTE: The Tape drive 4 mm DAT should be a tape drive 4x4mm Dat

Added additional FDDI card. “Tape Drive” is going to remain as “Tape Drive” so as not
to confuse people that there is a “Tape Stacker” attached to this device.

Added additional FDDI card. “Tape Drive” is going to remain as “Tape Drive” so as not
to confuse people that there is a “Tape Stacker” attached to this device.

Felicia Harris and Joe Spyrison reviewed and verified the documentation.
NCR closed by review board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification

Action Taken

ECSed08166

“PCA: VCATS: EIN 4934/E96"

3

VCATS: EIN 4934/E96 Missing 2.1 GB HD-internal
VCATS Listing is missing a 2:1GB Hard Drive - Internal
Added additional 2.1 GB HD

Added additional 2.1 GB HD

Charles Coleman of EOSDIS QA and Felicia Harris of ECS CM reviewed and verified
the documentation.

NCR closed by review board.

Bug ID
Title
Problem

Analysis
Resolution
Verification

Action Taken

ECSed08167

“PCA: VCATS: EIN 2427/E67-E68"

VCATS: EIN 2427/E67-E68

2 CD ROMS are listed but there is only 1 CD ROM, no additional card is listed.

Listing contains 2 entries for a CD Rom
- CD Rom -4x for J Class Systems and
- CD Rom Drive - 4x Factory but there is only 1 CD ROM in the machine.

The Machine has 1 additional ethernet card which is not listed on VCATS.
VCATS has two line items referencing same CD-ROM. Added additional Enet Card.
VCATS has two line items referencing same CD-ROM. Added additional Enet Card.

Charles Coleman of EOSDIS QA and Felicia Harris of ECS CM reviewed and verified
the documentation.

NCR closed by review board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08168

"PCA: VCATS: EIN 2416 / E65-E66"

3

VCATS: EIN 2416 / E65-E66

SG1 Camera Missing

SG1 Camera serial number 0122701 is not on the VCATS listing.
"Added SGI camera.

Added SGI camera.

Joe Spyrison & Felicia Harris reviewed and verified documentation.
Closed by NCR Review Board.
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Bug ID
Title
Severity
Problem

Analysis

Resolution

Verification

Action Taken

ECSed08169

“PCA: VCATS: EIN 1578/E-12 thru E-14"

3

VCATS: EIN 1578/E-12 thru E-14

Alpha Station & Monitor Discrepancies

Missing Alpha station (EIN 1578); Serial number should be NI61101M5T

Missing Monitor (EIN 1580); Serial number should be 4K543Q1423

Terminal server #2: Remove EIN 1917 from VCATS. Server needs an EIN # Label.
Note: Query report shows 96 MB while VCATS shows 64MB.

Added Alpha Station (ECN 1578) & serial number. Added Monitor (ECN 1580)

Attached sticker (ECN 2547) to Terminal Server. Changed report to better identify
amount of RAM.

Added Alpha Station (ECN 1578) & serial number. Added Monitor (ECN 1580)

Attached sticker (ECN 2547) to Terminal Server. Changed report to better identify
amount of RAM.

Pending Verification when research is completed with serial number DR0O84F1 to tape
drive-4mm Internal DAT.

During the PCA, Auditor found a tape drive with EIN# 1590 and SN# 3D44800773.

Charles Coleman of EOSDIS QA and Felicia Harris of ECS CM reviewed and verified
the documentation.

NCR closed by review board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08177

“PCA: VCATS: EIN 1963/E36"

3

VCATS: EIN 1963 / E36

Genilink 941 10BaseeT and microplex ethernet print server

The Genilink 941 10BaseT T/2 Network is incorrectly identified as having a serial
number

The Micro Plex Ethernet Print Server is missing. It's serial number is 28594
Corrected hardware descriptions and added Enet Print Server

Corrected hardware descriptions and added Enet Print Server

Joe Spyrison & Felicia Harris reviewed and verified documentation.

Closed by NCR review board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification

Action Taken

ECSed08178

“PCA: VCATS: EIN 2213/E63-E64”

3

VCATS: EIN 2213/ E63-E64

wrong room # and missing CD ROM drive

Room H should be C210E

Internal CD ROM Drive is not reflected on VCATS printout
Changed room number and added CD-ROM

Changed room number and added CD-ROM

Charles Coleman of EOSDIS QA and Felicia Harris of ECS CM reviewed and verified
the documentation.

NCR closed by review board.
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Action Taken

ECSed08179
“PCA: VCATS: 1978, 1989,1999, 2183, 2189, 2201/E39&E41, E44, E59-E62"
3

VCATS: 1978, 1989, 1999, 2183, 2189, 2201, 2202, / E39&E41, E44 E59-E62 Room
#'s are wrong

ein: 1978 RM# should be: C210E
ein: 1989 RM# should be: C210E
ein: 1999 RM# should be: C210
ein: 2183 RM# should be: N217
ein: 2189 RM# should be: C210
ein: 2201 RM# should be: C210
ein: 2202 RM# should be: C210
Corrected room number
Corrected room number

Closed by NCR Review Board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08181

“PCA: VCATS: EIN 1107, 1914, 1917 & E24-E32”

3

VCATS: EIN 1107, 1914, 1917, /E3-E4 & E24-E32 incorrect serial numbers and notes
ein: 1107 serial number for keyboard should be MX54222744

ein: 1914 serial number for 67 inch cabinet should be N1647030XC

ein: 1917 serial number for 67 inch cabinet should be NI 63700IJMS

Notes: (ein 1914) (2) 4x4mm DAT Tape Drive are identified as Tape Drive - 4mm DAT
(EIN 1914 & 1917) header is duplicated after the 3rd page

Notes: (ein 1917) 1918, 1919, 1920 & 1921 all have 3 _ floppy drives which are not
identified however racks 1586 & 1584 identify their associated floppy drives.

Corrected keyboard serial number and added 3.5 floppy drive.
Corrected keyboard serial number and added 3.5 floppy drive.

Joe Spyrison & Felicia Harris reviewed and verified documentation.
NCR closed by review board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08182

“PCA: VCATS: EIN 4288/E83-E85

3

VCATS: EIN 4288/E83-E85 incorrect

EINS 7 Tymserve 2000 missing.

EIN for Ether switch w/serial number 10846160075070JC should be 4398

EIN for FDDI-Multimode Connector w/serial number 08366172771010BC should be
4398

Missing DATUM Tymserve 2000 with EIN 4403

Corrected EIN’s and added Tymserve 2000

Corrected EIN’s and added Tymserve 2000

Joe Spyrison & Felicia Harris reviewed and verified documentation.
Closed by NCR Review Board.
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08183

“VCATS/E2 VCATS listing”

3

VCATS / E2 VCATS listing incorrect EIN #

Record #34 EIN is shown as 2378 it should be 2178.
Felicia Harris updated the document per the PCA redlines.
Felicia Harris updated the document per the PCA redlines.

Joe Spyrison & Felicia Harris reviewed and verified documentation.

Closed by NCR Review Board.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08184

“PCA: VCATS: EIN 1603/E-22 thru E-23"

3

VCATS: EIN 1603/E-22 thru E-23

Incorrect EIN & missing device.

DATUM TIME CODE; EIN number change from 4410 to EIN 1799.
Add "Datum Tymserve 2000 w/EIN # 4410

Corrected EIN and added Tymserve 2000.

Corrected EIN and added Tymserve 2000.

Joe Spyrison & Felicia Harris reviewed and verified documentation.

Closed by NCR Review Board.
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Appendix C. PCA, Part 2 (Custom Software)

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08809
PCA audit - missing README file
3

README file not included in the VDD document which corresponds to FOS Release
B.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08810
PCA audit - copyright file not included in the VDD
3

Copyright file missing from the VDD document which corresponds to the FOS Release
B system.

Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08811
PCA audit - config directory eoc-specific files to be added
3

The following files appear only at the EOC and either need to be added to the
installation scripts from DMS to clearcase or added as eoc-specific files to clearcase:
FaCsConfigFile.cnfg

FaCsConfigltems.cnfg

FaRtConfigltems.cnfg

FdFtConfigltems.cnfg

FdFtConfiguration.cnfg

PoolManagerDB.cnfg

delete_main_tgt thl.sql

delete_temp_tgt tbl.sql
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08812
PCA audit - Data directory eoc-specific file updates
3

The following files appear only at the EOC and either need to be added to the
installation scripts from DMS to clearcase or added as EOC specific files to clearcase:
FoTvServerHost.odf

FosHome.html

back.html

forward.html

opscene.html

Bug ID
Title
Severity
Problem

ECSed08813
PCA audit - DB directory eoc-specific files
3

The following files appear only at the EOC and either need to be added to the
installation scripts from DMS to clearcase or added as EOC specific files to clearcase:
.sqr_env
PoolManagerDB.scp
access.sql

alter_act_activity pst.script
alter_act_activity pst.sql
alter_res_constraint_pst.script
becp_conpdb_in.scriptl
bcp_conpdb_out.script
checkTimelnterval.proc
cmd_desc.fmt
cmd_fixdata.fmt
cmd_flddef.fmt
cmd_lgdesc.fmt
cmd_maskgrp.fmt
cmd_mmask.fmt
cmd_mnem_rpt.fmt
cmd_parm.fmt
cmd_pstate.fmt
cmd_tbldef.fmt
cmd_vardata.fmt
cmd_verify.fmt
create_act_thls.sql
create_idf thls.sql
create_mis_tbls.sql
create_plin_tbls.sql
create_plin_trigs.sql
create_res_tbls.sql
create_sns_tbls.sql
db_genpdbrpts_usr.html
db_util_usr.html
drop_actcomponent_tbls.sql
drop_activity_tbls.sql
drop_bap_tbls.sql
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Analysis
Resolution
Verification
Action Taken

drop_fdf ops.sql
drop_fdf procs.script
drop_fdf_procs.sql
drop_fdf_tables.script
drop_fdf_tbls.sql
drop_fdf trigs.script
drop_fdf _trigs.sql
drop_fdf_unv.sql
drop_fdf_val.sql
drop_help_tbls.sql
drop_idfact_tbls.sql
deop_parameter_tbls.sql
drop_plan_tbls.sql
drop_resource_thls.sql
drop_sns_register_pst.sql
systempids.script
targetEvent.sql
tim_calcurve.fmt
tim_constant.fmt
tim_context.fmt
tim_delta.fmt
tim_derived.fmt
tim_desc.fmt
tim_dstate.fmt
tim_lgdesc.fmt
tim_limsel.fmt
tim_lineconv.fmt
tlm_mnem_exists.fmt
tim_mnem_rpt.fmt
tim_packet.fmt
tim_parm.fmt
tim_polyconv.fmt
tim_tylim.fmt
tools/ins_user_roles.script
tools/ins_user_roles.sql
tools/sel_user_roles.script
tools/sel_user_roles.sql
tools/trunc_user_roles.sql
tools/user_roles.sql
tools/user_roles_data.sql
user_roles_data_ist.sql
user_roles_data_ist2.sql
resource.sql
file_meta.fmt

fos_activity _data.sql
fos_dir_data.sql
fos_file_data.sql
fos_load_cat.fmt
ist_dba_env.script
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08814
PCA audit - Displaydefs directory eoc-specific files needed
3

The content of the following file was found to be different at the EOC from the CM
version:
toolSystem.dat

Bug ID ECSed08815
Title PCA audit - External directory eoc-specific file needs updating
Severity 3
Problem The following file in the external directory at the EOC was different than the CM
version:
fdf.script
Analysis
Resolution
Verification
Action Taken
Bug ID ECSed08816
Title PCA audit - FDF directory eoc-specific updates
Severity 3
Problem The following files appear only at the EOC and either need to be added to the
installation scripts from DMS to clearcase or added as EOC specific files to clearcase:
checkTimelnterval.proc
cre_fdf tbls.sql
fdf_date
fdf_time
format/azm_sunmoon.fmt
format/azm_sunmoon_hdr.fmt
format/eos_brolyn_elem_fdf.fmt
format/s2g_stat_vect fdf.fmt
format/tdrs_brolyn_elem_fdf.fmt
format/tdrs_st_vect_fdf.fmt
load_tab_num
pre_eos_aml_ephem_ins.trig
The following directories were included in the CM delivered version and were not found
at the EOC under /fdf:
/data
llog
Analysis
Resolution
Verification

Action Taken
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Bug ID
Title
Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08817
PCA audit - Scripts/setup directory eoc-specific updates
3

The following files appear only at the EOC and either need to be added to the
installation scripts from PAS to clearcase or added as EOC specific files to clearcase:
FOS_LOGIN

db/act_init

db/all_init

db/bap_init

db/constr_init
db/create_aml1_dbs
db/drop_am1_dbs
db/evtype_init
db/mode_init

db/plan_init

db/role_init

db/rs_init
db/sql/create_act_tbls.sql
db/sql/create_act_trigs.sql
db/sql/create_baps_trigs.sql
db/sql/create_fos_thls.sql
db/sqgl/create_idf_tbls.sql
db/sqgl/create_mis_tbls.sql
db/sql/create_pas_tbls.sql
db/sql/create_pas_trigs.sql
db/sql/create_pln_tbls.sql
db/sql/create_pln_trigs.sql
db/sql/create_res_tbls.sql
db/sql/create_sns_tbls.sql
db/sql/create_sta_trigs.sql
db/sql/drop_fos_tbls.sql
db/sqgl/drop_name_srvr.sql
db/sql/drop_pas_thls.sql
db/sql/insert_fos_tbls.sql
db/sgl/name_srvr.sql
db/sgl/name_srvr_data.sql
setup.site

Bug ID :
Title

Severity
Problem

Analysis
Resolution
Verification
Action Taken

ECSed08818

PCA audit - VDD representation of periodic eoc-specific updates

3

The procedure for documenting the periodic eoc-specific file updates in the VDD needs
to be established. Specifically how can a periodic update of only eoc-specific files be
delineated in the VDD. From the perspective of the VDD, how can the reader
determine which delivered files are eoc-specific files?
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Abbreviation and Acronyms

CCB
CCR
CDR
CDRD
CDRL
Cl

CM
CMO
COTS
CSCl
CSR
CSS
DAAC
DD
DID
DMO
ECS
EDF
EDHS
EOCC
EOSDIS
ER
FCA
FOS
GSFC
HITC

Change Control Board

Configuration Change Request

Critical Design Review

Contract Data Requirements Document
Contract Data Requirements List
Configuration Item

Configuration Management
Configuration Management Office
Commercial Off-The-Shelf

Computer Software Configuration Item
Consent to Ship Review
Communications Sub-System
Distributed Active Archive Center
Department of Defense

Data Item Description

Data Management Organization
EOSDIS Core System

ECS Development Facility

ECS Data Handling System

ECS Operations Center

Earth Observing System Data and Information System
Equipment Room

Functional Configuration Audit

Flight Operations Segment (ECS)
Goddard Space Flight Center

Hughes Information Technology Company
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HWCI
IRD

L4
M&O
MIL STD
MIRR
MSS
NASA
NCR
NLT
PBL
PCA

P

QA
QO
RAID
RBRs
Rel A
RRR
RTM
SDPS

VCATS
VDD
WBS
WP

Hardware Configuration Item

Interface Requirements Document
Internetworking Sub-System

Level 4

Maintenance and Operations

Military Standard

Materia Inspection and Receiving Report
Management Sub-System

National Aeronautics and Space Administration
Non-Conformance Report

Not Later Than

Product Baseline

Physical Configuration Audit

Project Instruction

Quality Assurance

Quality Office

Redundant Array of Inexpensive Disks
Reguirements by Release

Release A

Release Readiness Review

Requirements and Traceability Management
Science Data Processing Segment (ECS)
Statement Of Work

Vendor Cost And Tracking System
Version Description Document

Work Breakdown Structure

White Paper
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